



STATEMENT OF WORK CHANGE REQUEST ESTIMATE

Client	ALS	Project	EPOD	Site	.
Client Reference	N/A	Aptean Reference	308834	Estimate Version	0.2
Prepared By	A N Walker			Estimate Date	08/05/13
Invoice Reference	(NOT YET PROVIDED)			Priority	1
Customer	N/A			System Version	1.2

Client Request

Add Suspended Order Status display

Aptean Solution

The *CALIDUS* eSERV Admin system will be modified to fulfil the requirements.

The Job Details screen will be amended to:

- Add visibility of the "Complete (Suspended)" Status to the grid.
- Add "Complete (Suspended)" status to the **Find** section, to allow users to select jobs that have been suspended (if Job Status is enabled for the Site).
- Colour the "Complete (Suspended)" text red (leaving the background green) on the grid to allow the user to see the status clearly.

 **Warning:** Unknown costs for client/year (ALS/2013)

Cost Details			
Activity	Hours	Rate per hour (£)	Cost (£ Exc. VAT)
Requirements	0.00	0.00	£0.00
Change Request Evaluation	0.25	0.00	£0.00
Functional Specification	0.25	0.00	£0.00
Technical Specification	0.00	0.00	£0.00
Development	1.25	0.00	£0.00
Testing and Release	0.50	0.00	£0.00
Implementation	0.00	0.00	£0.00
TOTAL	2.25		£0.00

Estimate excludes training, release to live and go live support.

Copyright © Aptean 2013.

This estimate has an expiry date of 30 days from the specified Estimate Date.
The information contained herein is supplied without liability for errors or omissions.

