



STATEMENT OF WORK CHANGE REQUEST ESTIMATE

Client	PART	Project	DEV	Site	.
Client Reference		Aptean Reference	344795	Estimate Version	0.1
Prepared By	A N Walker			Estimate Date	08/08/17
Invoice Reference				Priority	3
Customer	David Hathaway			System Version	3.X, 4.X

Client Request

A Palletline Arrival interface is required to Palletline's Contrado system, as an amendment to the existing Palletline interface.

Additionally, changes will be made to the Palletline interface resulting from changes to the Contrado interface (based on the latest specification received by OBS).


Aptean Solution

The existing Palletline interface will be modified for this change, in version 3.X and 4.X of *CALIDUS* ePOD.

The system will be modified to trigger a message to Palletline when the job is updated as Arrived. This occurs when the driver marks the job as Arrived on the mobile device.

No new Interface configuration is required - this will be triggered as part of the existing Palletline interface.

A message will be generated to Palletline, indicating that the job has arrived, with the following content:


- Arrival Date and Time
- GPS at the time of arrival, if known
- Each pallet, with the "ARRI" status and any known reason codes and notes.  **Note:** It is not expected that these pallets will have any reason codes against them at the time of arrival.

All other tags will not be sent as part of this Arrival message.

In the case of Arrival ("ARRI") and Proof of Delivery ("EPOD") messages to the Palletline Contrado system, the Statuses sent will be modified to send through multiple lines:

- One for the message status (ARRI or EPOD)
- One for the delivery status (the cancellation or clause reason code and description/notes).

In all ways other than the statuses, the existing Palletline message will not be affected by this change - the system will still send the "EPOD" message when the job is updated to complete.

 **Note:** The allowed reason codes for Palletline job group ("PLINE") have changed with the new definition of the Palletline interface provided to OBS Logistics. The reason codes set up for this job group will require reviewing and setting up for all partners that execute jobs on behalf of Palletline.

 **Warning:** Unknown costs for client/year (PART/2017)

Cost Details			
Activity	Hours	Rate per hour (£)	Cost (£ Exc. VAT)
Requirements	0.00	0.00	£0.00
Change Request Evaluation	0.50	0.00	£0.00
Functional Specification	1.00	0.00	£0.00
Technical Specification	0.00	0.00	£0.00



Development	3.50	0.00	£0.00
Testing and Release	0.75	0.00	£0.00
Implementation	0.25	0.00	£0.00
Project Management	0.25	0.00	£0.00
TOTAL	6.25		£0.00

Estimate excludes training, release to live and go live support.

Copyright © Aptean 2017.

This estimate has an expiry date of 30 days from the specified Estimate Date.
The information contained herein is supplied without liability for errors or omissions.

