# △aptean

# STATEMENT OF WORK
# CHANGE REQUEST ESTIMATE

| Client | PART | Project | IMP | Site | PART-KOO |
|---|---|---|---|---|---|
| Client Reference | | Aptean Reference | 345134 | Estimate Version | 1.0 |
| Prepared By | A N Walker | | | Estimate Date | 01/09/17 |
| Invoice Reference | | | | Priority | 3 |
| Customer | Ken Hayes | | | System Version | 3.X |

**Client Request**

Use the existing partner code L23 for DFDS.

All existing transactional data to be removed from L23.

If possible, all existing data to be L23 to accessible through *CALIDUS* ePOD.

**Aptean Solution**

A backup copy of EPOD data for site L23 will be made to L23-BCK.

All transactional data in site L23 will be removed.

The backup copy will remain accessible through site L23-BCK.

**Scope:**

It is recommended that the system be unavailable during this backup copy.

*CALIDUS* PORTAL data will not be copied.

POD/POC reports for the backed up data for L23 will not be accessible through Portal, although this will be accessible through *CALIDUS* ePOD Admin.

Site L23 will function as it does now, working with Job Share files and exports. No changes will be made to this configuration.

Site L23-BCK will not process or export any data - there will be no import or export from this site.

Users, Vehicles, Job Groups, Reason codes and all configuration will be left in L23 and replicated in L23-BCK. It is the responsibility of the *CALIDUS* ePOD Admin operators to maintain their own standing data.

🔴 **Warning**: Unknown costs for client/year (PART/2017)

| Cost Details | | | |
|---|---|---|---|
| **Activity** | **Hours** | **Rate per hour (£)** | **Cost (£ Exc. VAT)** |
| Requirements | 0.00 | 0.00 | £0.00 |
| Change Request Evaluation | 0.00 | 0.00 | £0.00 |
| Functional Specification | 0.00 | 0.00 | £0.00 |
| Technical Specification | 0.00 | 0.00 | £0.00 |
| Development | 0.00 | 0.00 | £0.00 |
| Testing and Release | 0.00 | 0.00 | £0.00 |
| Implementation | 2.00 | 0.00 | £0.00 |
| Project Management | 0.00 | 0.00 | £0.00 |
| | | | |
| **TOTAL** | 2.00 | | £0.00 |

**Estimate excludes training, release to live and go live support.**

Ready for **What's Next, Now**™

Ready for **What's Next, Now**™