



## STATEMENT OF WORK CHANGE REQUEST ESTIMATE

Client	LFL	Project	EPOD	Site	.
Client Reference	N/A	Aptean Reference	305882	Estimate Version	0.1
Prepared By	A N Walker			Estimate Date	09/01/2013
Invoice Reference	N/A			Priority	3
Customer	LFL			System Version	Latest

### Client Request

Development is required to apply a total count of the containers to be delivered at store, which reduces as each container is scanned as delivered.


### Aptean Solution

The system will have a new flag added to identify whether this process is in force.

The PDA application will be modified so that it recognises this flag.

If this is the case, a line will be added on the Job Details screens, Container tab, to display a count of containers remaining to be scanned.

Each time a container is scanned, the system will operate as it does now. When the Grid is refreshed, the count will be refreshed and the new remaining amount will be displayed.

 **Note:** This change will reduce the amount of space available on the screen to display the grid of containers.

 **Warning:** Unknown costs for client/year (LFL/2013)

Cost Details			
Activity	No. of Days	Rate per Day (£)	Cost (£ Exc. VAT)
Requirements	0.00	0	£0.00
Change Request Evaluation	0.25	0	£0.00
Functional Specification	0.75	0	£0.00
Technical Specification	0.00	0	£0.00
Development	2.00	0	£0.00
Testing and Release	0.25	0	£0.00
Implementation	0.00	0	£0.00
<b>TOTAL</b>	3.25		£0.00

**Estimate excludes training, release to live and go live support.**

Copyright © OBS Logistics 2013.

This estimate has an expiry date of 30 days from the specified Estimate Date.  
The information contained herein is supplied without liability for errors or omissions.

