



STATEMENT OF WORK CHANGE REQUEST ESTIMATE

Client	LFL	Project	EPOD	Site	.
Client Reference	N/A	Aptean Reference	305884	Estimate Version	0.1
Prepared By	A N Walker			Estimate Date	09/01/2013
Invoice Reference	N/A			Priority	3
Customer	LFL			System Version	Latest

Client Request

If special instructions are entered for the job LFL want to force the driver to view these instructions and positively confirm that they have been accessed. This will require some audit ability within the maintenance system to track this process.

Aptean Solution

The system will have a new flag added to identify whether this process is in force.

The PDA application will be modified so that it recognises this flag. If this is the case, when a Job is started by clicking on the Start button, the Instructions tab will be displayed with a button to confirm reading the instructions. The job can only be started by clicking this button. Cancelling out will cancel the start of the job.

In this way, no auditing is required - if a job is completed by a user, they must have clicked the button and agreed that they have read the instructions. If not, they will not be allowed to complete the job.

Warning: Unknown costs for client/year (LFL/2013)

Cost Details			
Activity	No. of Days	Rate per Day (£)	Cost (£ Exc. VAT)
Requirements	0.00	0	£0.00
Change Request Evaluation	0.25	0	£0.00
Functional Specification	0.50	0	£0.00
Technical Specification	0.00	0	£0.00
Development	2.00	0	£0.00
Testing and Release	0.25	0	£0.00
Implementation	0.00	0	£0.00
TOTAL	3.00		£0.00

Estimate excludes training, release to live and go live support.

Copyright © OBS Logistics 2013.

This estimate has an expiry date of 30 days from the specified Estimate Date.
The information contained herein is supplied without liability for errors or omissions.

