



STATEMENT OF WORK CHANGE REQUEST ESTIMATE

Client	MARS	Project	DEV	Site	.
Client Reference	SCR-ADD-1	Aptean Reference	343616	Estimate Version	0.1
Prepared By	A N Walker			Estimate Date	08/08/17
Invoice Reference				Priority	3
Customer	Marshalls (Internal)			System Version	4.X

Client Request

Additional request from customer: Following a meeting with Credit Services they would ideally like images associated with a POD being uploaded in to OnBase as well as the POD report itself, but ideally in a separate file such that they can choose whether to send them with the POD or not to any customer that is querying an invoice.

Aptean Solution

The POD/POC report mechanism will be modified so that the images file can be exported in a separate file.

Additionally, this will also be modified so that the addition of images when exporting to a Document Management System can be configured at a system level, allowing OBSL to configure the system so that multiple files can be exported to the DMS:

1. The POD file itself
2. Any attached images

The customer can then choose to send the images to the customer through OnBase if they desire.

Warning: Unknown costs for client/year (MARS/2017)

Cost Details			
Activity	Hours	Rate per hour (£)	Cost (£ Exc. VAT)
Requirements	0.00	0.00	£0.00
Change Request Evaluation	0.00	0.00	£0.00
Functional Specification	0.75	0.00	£0.00
Technical Specification	0.00	0.00	£0.00
Development	2.25	0.00	£0.00
Testing and Release	0.50	0.00	£0.00
Implementation	0.25	0.00	£0.00
Project Management	0.25	0.00	£0.00
TOTAL	4.00		£0.00

Estimate excludes training, release to live and go live support.

Copyright © Aptean 2017.

This estimate has an expiry date of 30 days from the specified Estimate Date.
The information contained herein is supplied without liability for errors or omissions.

